

Quogue bridge update a.o. 5/29/15

Suffolk County DPW reports that all major structural and other work on the Quogue bridge has been done, but currently DPW has been unsuccessful in getting the contractor to complete the remaining, relatively minor items. The DPW official overseeing the project expects to take action to compel completion through the contractor's performance bond. No further bridge closures are anticipated. The project is more than a year overdue. It seems to be an example of the downside of having to select the low bidder.